COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 06/ 2013

ESTI MATE SUMVARY 08:27: 54
CONTI D C19303 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 19303- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.5  DAYS TI VE ALLOW 94 CALENDAR DAYS
|-70 GLENWDOD CANYON PCCP PHASE 4 PERCENT TI ME: 64. 36 ORI G TI ME ALLOW 94 CALENDAR DAYS
PRQJECT NO. | M 0702- 330
|-70 GLENWDOD CANYON PCCP PHASE 4
NAMVE OF RQAD: 070A
PRQIECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
| NTERSTATE HI GHWAY CONSTRUCTI ON PAY PER OD ENDI NG 06/ 01/ 2013 DATE TI ME STARTED 03/ 25/ 2013
P. O BOX 4356 DATE LET 01/17/2013 DATE WORK BEGAN 03/ 25/ 2013
DATE AWARDED 01/ 24/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 04/ 2013 DATE ACCEPTED
ENGL EWDOD CO 80155- 43303 790- 9100 DATE NOTI CE TO PROCEED 03/ 25/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 7,422, 550. 14 PARTI Cl PATI NG $ 6,324, 644.51 $ 3,842,911.82
AWARD PROJECT AM: $ 6,977, 903. 92 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 85. 219% TOTAL EARNI NGS 6, 324, 644. 51 3,842,911.82
FUNDS AVAI LABLE: $ 1,097,905. 63 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 6, 324, 644. 51 3,842,911.82
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 104, 668. 56 -40,512. 58
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6,219, 975. 95 3,802, 399. 24
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 6,219, 975. 95 3,802, 399. 24
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 3, 802, 399. 24

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19303-BI D ESTI MATE RUN 06/ 06/ 2013
PRQIECT: | M 0702- 330 ESTI MATE NO 0003 08: 27: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 Mainline

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 92, 796. 000 92, 394. 000
SY 402. 000 2,854.20
7.10000 92, 796. 000 658, 851. 60
0010 202- 00250 *Renoval of Pavenent MarKking 21, 824. 000 327. 000
SF 0. 000 0. 00
1. 30000 327. 000 425. 10
0015 202-00895 Renoval of |npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
793. 00000 0. 000 0. 00
0020 202-01170 Renoval of Quardrail Type 7 110. 000 110. 000
LF 0. 000 0. 00
2.10000 110. 000 231. 00
0025 203- 00000 Uncl assi fied Excavation 12, 406. 000 5, 951. 000
CY 6, 455. 000 68, 423. 00
10. 60000 12, 406. 000 131, 503. 60
0030 203-00100 Mick Excavation 62. 000 62. 000
CY 0. 000 0. 00
25.10000 62. 000 1, 556. 20
0035 203-01140 Rol l'ing 5. 000 0. 000
HOUR 0. 000 0. 00
79. 30000 0. 000 0. 00
0040 203-01500 Bl adi ng 10. 000 3. 000
HOUR 0. 000 0. 00
107. 00000 3. 000 321. 00
0045 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 3. 000 453. 00
151. 00000 3. 000 453. 00
0050 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 3. 000 237.90
79. 30000 3. 000 237.90
0055 203-01622 Sweepi ng (Wth Pickup Broon) 26. 000 10. 000
HOUR 16. 000 2,464.00

154. 00000 26. 000 4,004. 00



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19303-BI D ESTI MATE RUN 06/ 06/ 2013
PRQIECT: I M 0702- 330 ESTI MATE NO 0003 08: 27: 54
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 1-70 Mainline

0060 203-02330 Labor er 120. 500 0. 000
HOUR 120. 500 5, 350. 20
44. 40000 120. 500 5, 350. 20
0065 208-00007 Erosion Log (8 Inch) 1, 016. 000 873. 000
LF 143. 000 757.90
5. 30000 1, 016. 000 5, 384. 80
0070 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 005. 00000 2.000 2,010. 00
0075 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
59. 30000 0. 000 0. 00
0080 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
59. 10000 0. 000 0. 00
0085 208-00205 Erosi on Control Supervisor 63. 000 46. 000
HOUR 14. 000 1, 400. 00
100. 00000 60. 000 6, 000. 00
0090 210-01170 Reset Quardrail Type 7 110. 000 0. 000
LF 0. 000 0. 00
2.90000 0. 000 0. 00
0095 210-01300 Reset | npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
1, 584. 00000 0. 000 0. 00
0100 210-04020 Modi fy Inlet 65. 000 0. 000
EACH 65. 000 94, 185. 00
1, 449. 00000 65. 000 94, 185. 00
0105 304- 03005 Aggregat e Base Course (d ass 3) 62. 000 62. 000
CY 0. 000 0. 00
9. 30000 62. 000 576. 60
0110 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 107. 000 0. 000
TON 81.520 22, 825. 60

280. 00000 81. 520 22,825. 60



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19303-BI D ESTI MATE RUN 06/ 06/ 2013
PRQIECT: I M 0702- 330 ESTI MATE NO 0003 08: 27: 54
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 1-70 Mainline

0115 412-01100 *Concrete Pavenent (11 Inch) 84, 404. 000 26, 867. 000
Sy 57,537. 000 2,372,250.51
41. 23000 84, 404. 000 3,479, 976. 92
0120 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 1, 195. 000 0. 000
CF 1, 195. 000 115, 676. 00
96. 80000 1, 195. 000 115, 676. 00
0125 601- 03540 Concrete Cass DT (Deck Toppi ng) 0. 000 0. 000
CY 0. 000 0. 00
192. 00000 0. 000 0. 00
0130 625- 00000 *Construction Surveying 1. 000 0. 650
LS 0. 250 12, 550. 00
50, 200. 00000 0. 900 45, 180. 00
0135 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 228, 000. 00
570, 000. 00000 1. 000 570, 000. 00
0140 626- 01000 Public Information Services 1. 000 0. 250
LS 0. 500 3,767.50
7,535. 00000 0. 750 5, 651. 25
0145 627-00005 *Epoxy Pavement Mar ki ng 300. 000 0. 000
GAL 0. 000 0. 00
73. 60000 0. 000 0. 00
0150 627-00011 *Pavenent Marking Paint (Waterborne) 795. 000 790. 000
GAL 5. 000 165. 00
33. 00000 795. 000 26, 235. 00
0155 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 2,546. 000 0. 000
SF 0. 000 0. 00
9. 90000 0. 000 0. 00
0160 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 70. 000 0. 000
SF 0. 000 0. 00
10. 40000 0. 000 0. 00
0165 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 3, 675. 000 0. 000
SF 0. 000 0. 00

10. 40000 0. 000 0. 00



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19303-BI D ESTI MATE RUN 06/ 06/ 2013
PRQIECT: I M 0702- 330 ESTI MATE NO 0003 08: 27: 54
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 1-70 Mainline

0170 630-00000  *Fl aggi ng 4, 300. 000 1, 434. 250
HOUR 1, 641. 500 30, 367. 75
18. 50000 3, 075. 750 56, 901. 38
0175 630- 00007 *Traffic Control |nspection 8. 000 5. 000
DAY 0. 000 0. 00
412. 00000 5. 000 2, 060. 00
0180 630- 00009 *Traffic Control Vehicle (Truck) 1. 000 0. 500
EACH 0. 400 1, 326. 00
3, 315. 00000 0. 900 2,983.50
0185 630-00012 *Traffic Control Managenent 100. 000 34.000
DAY 35. 000 26, 495. 00
757. 00000 69. 000 52, 233. 00
0190 630-80002 *Fl ashi ng Beacon (Sol ar) 34. 000 12. 500
EACH 10. 000 2,570. 00
257. 00000 22.500 5,782.50
0195 630-80338 *Barricade (Type 3 MD) (Tenporary) 5. 000 2.500
EACH 2.000 206. 00
103. 00000 4. 500 463. 50
0200 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 21. 000
EACH 16. 800 173. 04
10. 30000 37.800 389. 34
0205 630-80342 *Construction Traffic Sign (Panel Size B) 157. 000 76.500
EACH 64. 800 667. 44
10. 30000 141. 300 1, 455. 39
0210 630- 80343 *Construction Traffic Sign (Panel Size O 11. 000 5. 500
EACH 4.400 45. 32
10. 30000 9. 900 101. 97
0215 630-80344 *Construction Traffic Sign (Special) 148. 000 74.000
SF 59. 200 976. 80
16. 50000 133. 200 2,197.80
0220 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 400 411. 60

1, 029. 00000 0. 900 926. 10



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19303-BI D ESTI MATE RUN 06/ 06/ 2013
PRQIECT: I M 0702- 330 ESTI MATE NO 0003 08: 27: 54
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 1-70 Mainline

0225 630- 80359 *Portabl e Message Sign Panel 220. 000 82. 000
DAY 70. 000 1, 442.00
20. 60000 152. 000 3,131. 20
0230 630- 80360 *Drum Channel i zi ng Devi ce 53. 000 26. 500
EACH 21. 200 436.72
20. 60000 47.700 982. 62
0235 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 1. 000 0. 500
EACH 0. 400 8.24
20. 60000 0. 900 18. 54
0240 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 22.000 11. 000
EACH 8. 800 181. 28
20. 60000 19. 800 407. 88
0245 630- 80370 Concrete Barrier (Tenporary) 100. 000 0. 000
LF 0. 000 0. 00
29. 40000 0. 000 0. 00
0250 630-80380 *Traffic Cone 200. 000 25. 000
EACH 20. 000 20. 00
1. 00000 45. 000 45. 00
0255 630- 80390 *Channel i zi ng Device (Special) 20. 000 0. 000
EACH 0. 000 0. 00
20. 60000 0. 000 0. 00
0260 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 5. 000 2.500
(Tenporary)
EACH 2.000 3, 088. 00
1, 544. 00000 4. 500 6, 948. 00
0265 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70016 F/ A Fuel Cost Adj ustnent 1, 500. 000 1, 104. 440
FA 0. 000 0. 00

1. 00000 1, 104. 440 1, 104. 44



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19303-BI D ESTI MATE RUN 06/ 06/ 2013
PRQIECT: I M 0702- 330 ESTI MATE NO 0003 08: 27: 54
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 1-70 Mainline

0280 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700- 70023 F/ A On-The-Job Trai nee 3, 840. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700- 70025 F/ A Quality Incentive Paynment 205, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700- 70034 F/ A dean Cul vert 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700- 70034 F/A Field Lab Facility 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0305 700- 70035 F/ A Incentive (Early Conpletion) 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0310 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0660 601-05016 Conc CL P/ CO 003 658. 000 0. 000
cY 658. 000 126, 336. 00
192. 00000 658. 000 126, 336. 00
0665 613-01201 2 In Elec Cond (P) (Spec) / CO 004 810. 000 613. 000
LF 180. 000 11, 901. 60
66. 12000 793. 000 52, 433. 16
0670 626-00100 Mobi li zation (w o Autopay) / CO 005 MCR LI 01 1. 000 1. 000
LS 0. 000 0. 00

1, 200. 00000 1. 000 1, 200. 00



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19303-BI D ESTI MATE RUN 06/ 06/ 2013
PRQIECT: I M 0702- 330 ESTI MATE NO 0003 08: 27: 54
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 1-70 Mainline

0675 605-00060 6 In PP Underdrain / CO 005 MCR LI 02 598. 000 498. 000
LF 100. 000 2,000. 00
20. 00000 598. 000 11, 960. 00

CAT 0200 CURRENT AMI $ 6,033,923.82% 3,140,012.60% 5,506, 696. 09
CAT NO0201 Bair Ranch Rest Area

0320 202- 00240 *Renoval of Asphalt Mat (Pl aning) 11, 927. 000 7,263. 000
SY 3, 757. 000 26,674.70
7.10000 11, 020. 000 78, 242. 00
0325 403-34701  *Hot M x Asphalt (Gading SX) (75) 1,123. 520 0. 000
TON 1, 123. 520 85, 949. 28
76. 50000 1, 123. 520 85, 949. 28
0330 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 59. 550 0. 000
TON 59. 550 54, 964. 65
923. 00000 59. 550 54, 964. 65
0335 411-10255  *Enulsified Asphalt (Sl ow Setting) 379. 000 0. 000
GAL 379. 000 1, 402. 30
3. 70000 379. 000 1, 402. 30
0340 627-00005 *Epoxy Pavenent Mar ki ng 45. 000 0. 000
GAL 0. 000 0. 00
73. 60000 0. 000 0. 00
0345 627-00011 *Paverent Marking Paint (\Waterborne) 45. 000 0. 000
GAL 0. 000 0. 00
33. 00000 0. 000 0. 00
0350 627-30411 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 76. 000 0. 000
Li ne
ne) SF 0. 000 0. 00
14. 20000 0. 000 0. 00

CAT 0201 CURRENT AMI  $ 232,874.13 % 168, 990. 93 $ 220, 558. 23
CAT NOO300 F-08-AE

0355 202-00240 *Renoval of Asphalt Mat (Pl aning) 5, 353. 000 5,123. 000
SY 0. 000 0. 00
7.10000 5, 123. 000 36, 373. 30
0360 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00

59. 60000 0. 000 0. 00



CONTI D C19303 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19303-BI D ESTI MATE RUN 06/ 06/ 2013
PRQJECT: I M 0702- 330 ESTI MATE NO 0003 08: 27: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO300 F-08-AE
0365 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
75. 50000 0. 000 0. 00
0370 202- 00460 Renoval of Portions of Present Structure (O ass 3) 3.000 0. 000
SY 3. 000 363. 00
121. 00000 3. 000 363. 00
0375 202- 00503 Renoval of Portions of Present Structure 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0380 202- 00504 Renoval of Expansion Device 107. 000 107. 000
LF 0. 000 0. 00
179. 00000 107. 000 19, 153. 00
0385 202-05100 Sandbl asti ng Rei nforcing Steel 10. 000 0. 000
SY 10. 000 60. 00
6. 00000 10. 000 60. 00
0390 210-00425 Reset Bridge Railing 20. 000 0. 000
LF 0. 000 0. 00
15. 10000 0. 000 0. 00
0395 515-00410 Concrete Sealer (CalciumNitrite) 233. 000 0. 000
SY 0. 000 0. 00
45. 20000 0. 000 0. 00
0400 518-01009 Bri dge Expansion Device (0-9 Inch) 71.000 0. 000
LF 0. 000 0. 00
2, 347. 00000 0. 000 0. 00
0405 518-01050 Bri dge Expansion Device (Special) 36. 000 0. 000
LF 36. 000 4,176. 00
116. 00000 36. 000 4,176. 00
0410 518-02030 Pol yester Concrete End Dam 200. 000 0. 000
CF 0. 000 0. 00
385. 00000 0. 000 0. 00
0415 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 4, 238. 000 0. 000
CF 4, 238. 000 410, 238. 40
96. 80000 4, 238. 000 410, 238. 40



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19303-BI D ESTI MATE RUN 06/ 06/ 2013
PRQIECT: I M 0702- 330 ESTI MATE NO 0003 08: 27: 54
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 F-08-AE

0420 601- 03540 Concrete Cass DT (Deck Toppi ng) 0. 000 0. 000
(e 0. 000 0. 00
192. 00000 0. 000 0.00
0425 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0.00
0430 614-86735 *\W\eat her Sensor 1. 000 0. 000
LS 0. 000 0. 00
9, 544. 00000 0. 000 0.00
0435 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0300 CURRENT AMI  $ 736,011.30 $ 414,837.40 % 470, 363. 70
CAT NOO301 F-08-AD

0440 202- 00503 Renoval of Portions of Present Structure 18. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0445 202- 00504 Renoval of Expansion Device 71.000 0. 000
LF 0. 000 0. 00
179. 00000 0. 000 0. 00
0450 202-05100 Sandbl asti ng Rei nforcing Steel 30. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0455 210- 00425 Reset Bridge Railing 31. 000 0. 000
LF 0. 000 0. 00
15. 10000 0. 000 0. 00
0460 515-00410 Concrete Sealer (CalciumNtrite) 0. 000 0. 000
SY 0. 000 0. 00
45. 20000 0. 000 0. 00
0465 518-01009 Bri dge Expansion Device (0-9 Inch) 71.000 0. 000
LF 0. 000 0. 00

2,347. 00000 0. 000 0. 00



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19303-BI D ESTI MATE RUN 06/ 06/ 2013
PRQIECT: I M 0702- 330 ESTI MATE NO 0003 08: 27: 54
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO301 F-08-AD

0470 518-02030 Pol yester Concrete End Dam 109. 000 0. 000
CF 0. 000 0. 00
385. 00000 0. 000 0. 00
0475 601- 03040 Concrete Cass D (Bridge) 5. 000 0. 000
CcY 0. 000 0. 00
502. 00000 0. 000 0. 00
0480 602-00020 Rei nforcing Steel (Epoxy Coated) 700. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 228,369.10 % 0.00% 0. 00

CAT NO0302 F-08-AZ

0485 202- 00240 *Renoval of Asphalt Mat (Pl aning) 859. 000 0. 000
5% 858. 000 6, 091. 80
7.10000 858. 000 6, 091. 80
0490 202- 00450 Renoval of Portions of Present Structure (Oass 1) 0. 000 0. 000
Sy 0. 000 0.00
59. 60000 0. 000 0.00
0495 202- 00453 Renoval of Portions of Present Structure (dass 2) 0. 000 0. 000
Sy 0. 000 0.00
75. 50000 0. 000 0.00
0500 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
Sy 0. 000 0.00
121. 00000 0. 000 0.00
0505 202-00504 Renoval of Expansion Device 40. 000 0. 000
LF 0. 000 0.00
179. 00000 0. 000 0.00
0510 202- 05100 Sandbl asting Rei nforcing Steel 25. 000 0. 000
Sy 0. 000 0.00
6. 00000 0. 000 0.00
0515 210- 00425 Reset Bridge Railing 16. 000 0. 000
LF 0. 000 0.00

15. 10000 0. 000 0. 00



CONTI D C19303 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19303-BI D ESTI MATE RUN 06/ 06/ 2013
PRQJECT: I M 0702- 330 ESTI MATE NO 0003 08: 27: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0302 F-08-AZ
0520 403-34701  *Hot M x Asphalt (Gading SX) (75) 137. 190 0. 000
TON 137.190 10, 495. 04
76. 50000 137.190 10, 495. 04
0525 411- 03352 *Asphal t Cerent Perfornance G ade (PG 58-28) 7.270 0. 000
TON 7.270 6, 710. 21
923. 00000 7.270 6, 710. 21
0530 411-10255 *Enmul si fied Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
3. 70000 0. 000 0. 00
0535 515-00120 *Wat er proof i ng (Menbr ane) 858. 000 0. 000
5% 858. 000 12, 955. 80
15. 10000 858. 000 12, 955. 80
0540 515-00410 Concrete Sealer (CalciumNitrite) 25. 000 0. 000
SY 0. 000 0. 00
45. 20000 0. 000 0. 00
0545 518-01304 Bri dge Expansion Device (Neoprene) (0-4 Inch) 20. 000 0. 000
LF 0. 000 0. 00
317. 00000 0. 000 0. 00
0550 518-01309 Bri dge Expansion Device (Neoprene)(0-9 Inch) 20. 000 0. 000
LF 0. 000 0. 00
2,117. 00000 0. 000 0. 00
0555 518- 02030 Pol yester Concrete End Dam 15. 000 0. 000
CF 0. 000 0. 00
385. 00000 0. 000 0. 00
0560 519-03050 *Thi n Bonded Overlay (Polyester Concrete) 0. 000 0. 000
CF 0. 000 0. 00
96. 80000 0. 000 0. 00
0565 601- 03540 Concrete O ass DT (Deck Toppi ng) 5. 000 0. 000
CY 0. 000 0. 00
192. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 100, 356.55 $ 36,252.85$% 36, 252. 85



CONTI D C19303 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 19303- BI D ESTI MATE RUN 06/ 06/ 2013
PRQJECT: I M 0702- 330 ESTI MATE NO 0003 08: 27: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NOO303 F-08-AY
0570 202-00240 *Renoval of Asphalt Mat (Pl aning) 696. 000 696. 000
SY 0. 000 0. 00
7.10000 696. 000 4,941. 60
0575 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
59. 60000 0. 000 0. 00
0580 202- 00453 Renoval of Portions of Present Structure (dass 2) 0. 000 0. 000
SY 0. 000 0. 00
75. 50000 0. 000 0.00
0585 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
121. 00000 0. 000 0.00
0590 202- 00504 Renoval of Expansion Device 40. 000 0. 000
LF 40. 000 7,160. 00
179. 00000 40. 000 7,160. 00
0595 202- 05100 Sandbl asting Rei nforcing Steel 0. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0.00
0600 210-00425 Reset Bridge Railing 16. 000 0. 000
LF 0. 000 0. 00
15. 10000 0. 000 0. 00
0605 403-34701  *Hot M x Asphalt (Gading SX) (75) 75. 000 0. 000
TON 75. 000 5,737.50
76. 50000 75. 000 5, 737.50
0610 411-03352 *Asphal t Cerent Perfornance G ade (PG 58-28) 3.980 0. 000
TON 3.980 3,673.54
923. 00000 3.980 3,673.54
0615 411-10255 *Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
3. 70000 0. 000 0.00
0620 515-00120 *Wat er proof i ng (Menbr ane) 704. 000 0. 000
SY 704. 000 10, 630. 40
15. 10000 704. 000 10, 630. 40
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PCN: 19303-BI D ESTI MATE RUN 06/ 06/ 2013
PRQJECT: I M 0702- 330 ESTI MATE NO 0003 08: 27: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO303 F-08-AY
0625 515- 00410 Concrete Sealer (CalciumNtrite) 0. 000 0. 000
SY 0. 000 0. 00
45. 20000 0. 000 0. 00
0630 518-01304 Bri dge Expansion Device (Neoprene) (0-4 Inch) 20. 000 0. 000
LF 20. 000 6, 340. 00
317. 00000 20. 000 6, 340. 00
0635 518-01309 Bri dge Expansion Device (Neoprene)(0-9 Inch) 20. 000 0. 000
LF 20. 000 42, 340. 00
2,117. 00000 20. 000 42, 340. 00
0640 518-02030 Pol yester Concrete End Dam 15. 000 0. 000
CF 15. 000 5,775. 00
385. 00000 15. 000 5,775. 00
0645 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 12. 000 0. 000
CF 12. 000 1, 161. 60
96. 80000 12. 000 1, 161. 60
0650 601- 03540 Concrete O ass DT (Deck Toppi ng) 0. 000 0. 000
CY 0. 000 0. 00
192. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI $ 88,001.24 % 82,818.04 % 87, 759. 64
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0655 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 507. 00000 2.000 3,014. 00
CAT 0400 CURRENT AMI  $ 3,014.00 $ 0.00% 3,014. 00

PRQJIECT TOTAL CURRENT AMI $ 7,422,550.14$ 3,842,911.82$ 6, 324, 644.51



